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Agency Name and Project Title

City of Spokane Valley

Sullivan Rd. W Bridge Replacement

Project Description

Contractor

The proposed project will replace the existing 2-lane Sullivan
Road West Bridge over the Spokane River with a new 4-lane
bridge.

Recent Progress

Project consultant is working through the final design phase. 99% plans and specs have been reviewed. Final permitting is
complete but ROW acquisition is still in process. The last engineer’s estimate indicates total project cost to be $15.83 million.

FMSIB = $1.56M; BR = $8.0M; TIB = $3.5M; City = $2.32M

Schedule and Scope changes

(Explain why the project has advanced or delayed since the last update.) The project has been divided into two phases. Phase 1, Sullivan
Park Improvements, is complete. The Phase 2 bid for the bridge reconstruction is currently being held up due to RW certification issues.
Phase 2 is scheduled to be advertised for bids by April 2014.

State funds will be utilized for which phase (s) of the project.
State FMSIB funds are anticipated to be expended during the construction (CN) phase.

Enjvironmental Impacts / Compliance Federal fund Impacts
NEPA Environmental documents have been approved. (Federal funds are included in this project for which phase(s).)
SEPA has been approved. JARPA permitting has been Federal BR Funds secured for PE, RW and portion of CN
finalized. phase.

Project Milestones Scheduled Attained Milestone Outlook
Environmental Documents 9/2013 NEPA & SEPA Approved. JARPA documents submitted for approval.
Approved
RW Complete 4/2014 RW — All acquisitions complete. Awaiting RW Certification.
Contract Advertised 5/2014 Work is delayed a few months.
Contract Awarded 6/2014
Groundbreaking 6/2014
Open to Traffic 5/2016

_ 2013-15 Cash Flow (FMSIB expenditures billed to WSDOT):
Project Cost Summary: Dollars in Percent
millions of total Date Planned Revised Actual

Preliminary Engineering $1.695 11.0% 7/2014 50,000
Right-Of-Wa . 10/2014 250,000

9 i $0.29 1.9% 1/2015 | 500,000
Construction $13.365 87.1% 4/2015 250,000
Total Project Cost $15.35 100% 7/2015 250,000

10/2015 100,000

4/2016 160,000

Total 1,560,000
Carry-over

11-13 0

Total 13-15 1,560,000
GRAND
TOTAL

Agency Contact Information:

Steve M. Worley, Sr. Capital Projects Engineer, (509) 720-5014, sworley@spokanevalley.org




